STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DRTE: 482012, Page ofid
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 85 SUPPLEMENT#: 0 Category Code: CXSA CONTINGENCY BALANCE (incl. this change) $113,81 3,658.58
COST: $908,787_00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Elevator Details CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
o N : C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Origing) Cantract Tims; TimeAd), This Ehange: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Revising the Tower elevator. Revising ship ladder supports at 15 m. Adding grating at 127 m for a new elevator stop.
Revising Special Provisions Section 10-4.05 “ELEVATOR.”

Design requested these elevator changes. Sufficient details were not provided in the Contract Plan Sheets for the elevator
supports, safety enclosures, and gates, therefore these details are clarified and upgraded. ASME A17.1-1996 was in effect
at the time of the project bid and the Contractor will be compensated for changed requirements due to the current ASME
A17.1-2007 code. The elevator controller room enclosure height is revised to meet the new code requirements. An
additional elevator stop is provided at elevation 127.85 m for maintenance operations. The elevator stop at 54.97 m and
front cab door are eliminated since the Vacuum Abrasive Blasting platform was deleted in CCO 114 (Handrail and
Platforms) and access is no longer needed. The elevator cab is redesigned to include windows, which added weight to the
cab requiring larger motors. The door is changed to a single power assisted vertical opening to accommodate the
additional weight from adding glass panels. The elevator door width and opening orientation are changed to alleviate
safety concerns. The elevator cab will be painted to match the color of the bridge. The flooring and roofing materials are
changed to aluminum to reduce car weight and increase durability. The maintenance landing ladder is changed to a ships
ladder to provide better maintenance access, which did not leave enough clearance for the controller and it will be
relocated. The buffer system is changed to hydraulic to better protect the glass cab during a buffer engagement. Safety
doors will have keyed access to prevent them from opening when access gratings are removed. Safety enclosures (16
total) were added at strut facades where there are no elevator stops.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 236, 538, 818,
994R0, 1851, 1951, 1975, 2249R1, 2377, 2587, and TC-RFI-0057 with respect to changes listed above.

The total cost of this change order is $906,334.00 lump sum and $2,453.00 increase in contract items for a total of
$908,787.00 for this change, which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Tony Anziano (Program Manager), William Casey (Supervising TE), Rich Foley
(HQ Liaison), Ken Terpstra (Project Manager), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis

(Maintenance).

Toll Bridge Program Oversight Committee (TBPOC) approved this change order on December 1, 2011, for a value not to
exceed amount of $1.4M.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 11/22/11 THIREQUEST TOTAL TG DATE
ITEMS 2,453.00 2,453.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 9/14/11 FORCE AGCOUNT ¥ $0.00 ¥ $0.00
Project Engineer: District Design, Jing Chen Date 9/14/11| AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 12/1/11| ADJUSTMENT $906,334.00 $906,334.00
FHWA Rep.: HQ, Rich Foley Date 12/1/11| TOTAL $908,787.00 $908,767.00
FEDERAL PARTICIPATION
Environmental: Date
on o g Wiain. Lins Bl UPR—— [] PARTICIPATING [T] PARTICIPATING IN PART NONE
ar PGy U, Saint, Ling Elis ate [] NON-PARTICIPATING (MAINTENANGE) [ JNON-PARTICIPATING
Oth ify): i
er (specify) 1B Program Maneger, Tony AnziamDate  12/6/1 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: HQ, Bob Molera Date 7/13/09| [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Apprgve) By:' Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineér's 'gnature: / Date
/ /
,"/ /
/ P2
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